Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 04-05-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Apr 4, '04 Apr 11, '04 Apr 18, '04 Apr 25, '04
SIM[TIW[T[F[s[sIM|[TIW[T|F[s[sIM|[TIW[T|F[s|[sIM[T[W[T][F]s

1 Mass Fill 53d Mon 4/5/04

2 Keyway cut in/Fill McG Hester 53d Mon 4/5/04 |5 ‘

3 Site work / Early Utilities 6d Tue 2/17/04

4 Install SS line @ bldg.62 (pothole) MJB 6d Tue 2/17/04 Unknown utilities found. Info to LBL

5 | HPNG,CW Lawrence Rd. 2d  Wed 3/3/04 7\ survey for design. NEED

6 AC Paving (with AC paving on 62 Road) MJB 2d  Wed3/3/04 **gﬁ'ﬁEE'v'\\',%ESIGN_ Need pricing

7 Building 62 FH relocate (pending pco) 36d Wed 3/3/04 approval

8 Shutdown Notice to LBL FH@62 McG Hester 2d Wed 3/3/04

9 Procurement (materials) Submittal approval McG Hester 28d Tue 3/9/04 McG Hester

10 FH Shutdown **/x*** LBNL Fac 1d Tue 4/13/04 4/13 _ILBNL Fac

11 Pothole for existing utilities McG Hester 1d Tue 4/13/04 4/1@}_-'MCG Hester

12 Excavate/ cap *** McG Hester 2d Tue 4/13/04 4/1@; _IMcG Hester

13 Relocate FH/bollards McG Hester 2d Wed 4/14/04 4/11» _IMCG Hester

14 Test and backfill *** McG Hester 2d Wed 4/14/04 4/11» McG Hester

15 AC road and parking lot *** McG Hester 2d Thu 4/15/04 4/15 McG Hester

16 Cooling Tower Shoring Wall 14 d? Thu 4/1/04

17 #3 (790') 13 ea. 5d? Mon 4/12/04

18 Access and Bench McG Hester 1d? Mon 4/12/04 4/12 D McG Hester

19 Drill Tie backs DBM 1d? Tue 4/13/04 4/13 D DBM

20 Shotcrete DBM 1d? Fri 4/16/04 4/16 ] DBM

21 Tension Tie Backs DBM 1d? Thu 4/15/04 4/15 E DBM

22 Subs Trailers 14d Thu 4/1/04

23 LBL relocate Equip. Lowest Bench LBNL Fac 5d Thu 4/1/04 LBNL Fac

24 Install Temp Power 3d Mon 4/12/04 o 4/12

25 Rock At lowest Bench McG Hester 2d Mon 4/12/04 4/12 McG Hester

26 Deliver traliers All subs 1d Wed 4/14/04 4/14 All subs

27 Connect power to trailers All subs 2d Thu 4/15/04 4/15 All subs

28

29

30

31

32

33
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34

35 Building Excavation & Tie back install 5d Mon 3/1/04

38 Tie Back Installation 109d? Mon 12/8/03

39 #6 (794") 28 ea. 4d Thu 4/8/04

40 Install 2 tie backs / stress m23-3, m34-2 DBM 2d Thu 4/8/04 4/8 jwmm D D3M

41 #7 (789") ~20 ea. 5d Thu 4/8/04

42 Install Tiebacks DBM 3d Thu 4/8/04 4/8 | DBM

43 prep for shotcrete 3d Fri 4/9/04 4/9 ]

44 Install 3" shotcrete mud wall DBM 1d Tue 4/13/04 4/13 E DBM

45 Cure Concrete / Tension tiebacks DBM 2d Mon 4/12/04 4/12 DBM

46 #8 (784") ~38 ea. 8d Sat 4/10/04

47 Excavate bench McG Hester 3d Sat 4/10/04 4/10 j Wmm‘ McG Hester

48 Install Tiebacks DBM 3d Mon 4/12/04 4/12 | DBM

49 Prep for Shotcrete DBM 2d Wed 4/14/04 4/14 ‘ DBM

50 Install 3" shotcrete mud wall DBM 1d Fri 4/16/04 4/16 ] DBM

51 Cure Concrete / Tension tiebacks DBM 1d Mon 4/19/04 4/19 D_gg,u,

52 #9 (778") ~49 ea. 10d Thu 4/15/04

53 Excavate bench McG Hester 4d Thu 4/15/04 4/15 Dmm[ | McG Hester

54 Install Tiebacks DBM 3d Mon 4/19/04 4/19 DBM

55 Install 3" shotcrete mud wall DBM 2d Thu 4/22/04 4/22 DBM

56 Cure Concrete / Tension tiebacks DBM 1d Mon 4/26/04 4/26 j DBM

57 #10 (771") ~57 ea. 109 d? Mon 12/8/03

58 Excavate bench McG Hester 4d Thu 4/22/04 4/22 DWE McG Hest

59 Install Tiebacks DBM 4d Mon 4/26/04 4/26 DB

60 Install 3" shotcrete mud wall DBM 2d Thu 4/29/04 4/29 | ‘ D

61 Cure Concrete / Tension tiebacks DBM 3d Fri 4/30/04 4/30 [

62

63

64

65

66 end 1d? Mon 12/8/03
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